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Santa Cruz  Renovation or rehabilitation of Santa Cruz Metro Center. 
   
($ X 1,000) 
Estimated Project Cost: $15,458 TCRP Funds covered by application: $1,000 
Total TCRP Funds Available: $1,000 Phases(s) covered by application: All 
Lead Agency: Santa Cruz 

Metropolitan Transit 
District (SCMTD) 

Implementing Agency: SCMTD 

   
TCRP allocations approved: $1,000  for Phase(s): 1,3 
Advance approved: $0     for Phase(s): N/A 
   
 

Project Summary:   
The overall purpose of this project is to expand and renovate the central Santa Cruz Transit Center. Due to 
service expansion, more routes and buses require additional lanes at the transit center for passenger boarding 
and alighting. Additional right-of-way is needed to park buses on holdover between runs. As part of the overall 
expansion of the Center, mixed-use transit-oriented designs will be considered for the renovation and 
redevelopment. During Phase 1, the District will consider alternative development scenarios in keeping with the 
rehabilitation of the City of Santa Cruz Pacific Garden Mall, of which the Santa Cruz Transit Center is the 
southern anchor. Potential alternatives may include mixed-use residential/commercial/retail floors above the 
ground floor multi-modal public transit uses. 
 

 
Prior TCRP Action: 

 Original application to program $200,000 to Phase 1 was approved on August 22, 2001 (Resolution TA-
01-13). 

 A delegated allocation of $200,000 to Phase 1 was approved August 26, 2001 (TCPD-01-13). 
 An amendment to:  

o Program $800,000 in new TCRP funds to Phase 3,  
o Redistribute $84,000 in previously allocated TCRP funds from Phase 1 to Phase 3,  
o and update the schedule and funding plan was approved July 14, 2005 (Resolution TAA-05-10). 

 An allocation amendment to redistribute $84,000 from Phase 1 to Phase 3 was approved July 14, 2005 
(ResolutionTFP-05-08) 

 An amendment to update schedule and funding plan was approved on September 7, 2006 (TAA-06-55). 
 A re-allocation of $84,000 (Resolution TFP-06-19) and a new allocation of $800,000 (TFP-06-20) were 

approved on Sept 7, 2006. 
 Amendment to update the project schedule was approved on July 26, 2007 (TAA-07-30). 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Alternative Analysis, Environmental, Preliminary Design 8/01 6/03 $116
2 Plans, Specifications & Estimates 1/07 12/07 $1,000
3 Right of Way Acquisition 9/06 12/07 $2,342
4 Construction 3/08 9/09 $12,000

Total: $15,458

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $116 $884 $1,000
Proposed
Committed $1,458 $396 $1,854
Proposed $1,000 $5,604 $6,604
Committed
Proposed $6,000 $6,000
Committed $116 $2,342 $396 $2,854
Proposed $1,000 $11,604 $12,604

Totals: $116 $1,000 $2,342 $12,000 $15,458

Totals:
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Status of Conditions:  No conditions. 
 

Discussion/Issues:  No Issues.  The Commission reviewed the Negative Declaration and approved the project 
for future consideration of funding on November 7, 2002, under Resolution E-02-55. 


